COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2018

ESTI MATE SUMVARY 20:31: 40
CONTI D: C20511 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20511-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIME ALLOW 120 WORK DAYS
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG PERCENT TI ME: 17.50 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STA 177A-011
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 08/ 05/ 2018 DATE TI ME STARTED 07/02/2018
14802 W 44th AVE. DATE LET 05/ 10/ 2018 DATE WORK BEGAN  07/02/2018
DATE AWARDED 05/21/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 07/02/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 6,917, 659. 49 PARTI Cl PATI NG $ 815, 316. 11 $ 815, 316. 11
AWARD PRQIECT AMT: $  6,325,654.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 11. 79% TOTAL EARNI NGS 815, 316. 11 815, 316. 11
FUNDS AVAI LABLE: $ 6,102, 343.38 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 815, 316. 11 815, 316. 11
TOTAL CLAI MB: $ 0.00 RETAI NAGE -21,118. 98 -21,118. 98

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 794,197. 13 794,197. 13

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 794,197. 13 794,197. 13

OTHER ADJUSTNENTS 0. 00 0. 00

PAYMENT DUE :;; 77777 7 79;1,71;;;.715 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 *Tree Trinmm ng 10. 000 0. 000
HOUR 0. 000 0. 00
720. 00000 0. 000 0.00
0010 202-00014 *Brush Cearing 5.000 0. 000
HOUR 0. 000 0.00
275. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 15. 000 0. 000
LF 0. 000 0. 00
54. 79000 0. 000 0.00
0020 202-00190 *Renmoval of Concrete Median Cover Materi al 2.000 0. 000
5% 0. 000 0.00
61. 36000 0. 000 0. 00
0025 202- 00200 *Renoval of Sidewal k 747. 000 0. 000
Sy 0. 000 0. 00
51. 50000 0. 000 0.00
0030 202-00203 *Renmoval of Curb and Gutter 233. 000 0. 000
LF 0. 000 0.00
15. 34000 0. 000 0. 00
0035 202-00206 *Renoval of Concrete Curb Ranp 652. 000 0. 000
Sy 0. 000 0. 00
49. 31000 0. 000 0.00
0040 202-00220 Renoval of Asphalt Mat 11. 000 0. 000
5% 0. 000 0.00
34. 35000 0. 000 0. 00
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 196, 507. 000 0. 000
SY 37,782.120 91, 432. 73
2.42000 37,782.120 91,432.73
0050 202-00250 *Renpval of Pavenent Marking 28, 000. 000 0. 000
SF 3, 751. 000 2,888. 27
0. 77000 3, 751. 000 2, 888. 27
0055 202-00254  *Renpval of Pavenent Marking (12 Inch) 14, 000. 000 0. 000
SF 0. 000 0. 00

0. 66000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00256  *Renpval of Pavenent Marking (15 Inch) 12, 500. 000 0. 000
SF 0. 000 0. 00
0. 66000 0. 000 0. 00
0065 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
93. 14000 0. 000 0. 00
0070 202-00821 *Renoval of Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
81. 09000 0. 000 0. 00
0075 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
164. 37000 0. 000 0. 00
0080 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
15, 363. 07000 0. 000 0. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 071. 000 0. 000
LF 0. 000 0. 00
3. 56000 0. 000 0. 00
0090 202-01300 *Renpval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
210. 39000 0. 000 0. 00
0095 202-04002 *Cl ean Cul vert 67.000 0. 000
EACH 0. 000 0. 00
1, 369. 75000 0. 000 0. 00
0100 202- 04005 *Cl ean Val ve Box 77.000 0. 000
EACH 0. 000 0. 00
273. 95000 0. 000 0. 00
0105 203-00010  Uncl assified Excavation (Conplete In Place) 130. 000 0. 000
cY 0. 000 0. 00
55. 21000 0. 000 0. 00
0110 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00

161. 29000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 203-01597

0120 208-00002

0125 208-00035

0130 208-00046

0135 208-00051

0140 208-00054

0145 208-00106

0150 208-00107

0155 210-00815

0160 210-00867

0165 210-04010

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Sign Panel

*Reset Fire Preenption Unit

*Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
175. 33000
430. 000
LF
10. 96000
160. 000
LF
16. 44000
3. 000
EACH
2, 279. 26000
311. 000
LF
9. 59000
37.000
EACH
383. 53000
75.000
HOUR
219. 16000
25. 000
HOUR
164. 37000
8. 000
EACH
131. 50000
3. 000
EACH
399. 97000
90. 000
EACH

350. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
46. 500
46. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 05/ 2018

8, 152.

2,279.

85

.00

.00

26

.00

.00

.00

.00

.00

.00

.00

20: 31: 40

AMOUNT

8, 152.

2,279.

85

.00

.00

26

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 210-04020

0175

210- 04050

0180

240- 00000

0185

240- 00010

0190

250- 00050

0195

250- 00100

0200

250- 00110

0205

250- 00120

0210

250- 00200

0215

250- 00210

0220 304-06000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

Modi fy Inlet

*Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

*Moni toring Techni ci an

*Envi ronment al

Heal th and Safety

*Heal th and Safety O ficer

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 835. 29000
154. 000
EACH
188. 71000
20. 000
HOUR
109. 58000
20. 000
HOUR
109. 58000
8. 000
HOUR
76. 71000
1. 000
LS
4, 250. 00000
4. 000
HOUR
87. 66000
2.000
EACH
328. 74000
1. 000
cy
821. 85000
1. 000
cy
1, 643. 70000
246. 780
TON

58. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 31: 40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 403-00720

0230

403- 00800

0235

403- 34871

0240

411- 10255

0245

503- 00018

0250

503- 00036

0255

603- 00015

0260

603- 02245

0265

606- 00301

0270

606- 01340

0275 606-01370

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Emul sified Asphal t

*Drilled Caisson (18 Inch)

*Drilled Caisson (36 Inch)

Cul vert Lining (15 Inch)

(Sl ow Setting)

30x19 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

*Quardrail

*End Anchorage Type 3D

*Transi tion Type 3G

Type 3 (6-3 Post Spacing) (31 in.

MGS)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
278. 000
TON
165. 00000
50. 000
TON
515. 00000
27, 588. 220
TON
76. 70000
9, 825. 000
GAL
5. 65000
10. 000
LF
180. 81000
190. 000
LF
301. 34000
65. 000
LF
219. 16000
15. 000
LF
219. 16000
1, 313. 000
LF
30. 96000
4. 000
EACH
1, 060. 35000
4. 000
EACH

2, 353. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
14.970
14.970

0. 000
0. 000
0. 000

0. 000
5, 698. 190
5, 698. 190

0. 000
1, 268. 000
1, 268. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 05/ 2018

2,470.

437, 051.

7,164.

05

.00

17

20

.00

.00

.00

.00

.00

.00

.00

20: 31: 40

AMOUNT

2,470.

437, 051.

7,164,

05

.00

17

20

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 606-01380

0285

606- 02003

0290

606- 02005

0295

607-11525

0300

608- 00006

0305

608- 00010

0310

608- 00015

0315

609-21010

0320

609- 40010

0325

612- 00042

0330 613-00206

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb Type 4 (Section B)

*Del i neat or

(Flexible) (Type I1)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 256. 99000
1. 000
EACH
3,177. 10000
4. 000
EACH
2, 585. 81000
500. 000
LF
10. 96000
766. 000
sy
89. 86000
730. 000
sy
235. 60000
124. 000
SF
164. 37000
203. 000
LF
39. 45000
8. 000
LF
56. 98000
23.000
EACH
96. 43000
5, 000. 000
LF

12. 05000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 05/ 2018

7,808

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

40

20: 31: 40

AMOUNT

7,808

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

40



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 0. 000
LF 658. 000 9, 376. 50
14. 25000 658. 000 9, 376. 50
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 770. 000 0. 000
LF 0. 000 0. 00
12. 05000 0. 000 0.00
0345 613-01300 *3 Inch Electrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
14. 79000 0. 000 0. 00
0350 613-07000 *Pul | Box (Special) 34.000 0. 000
EACH 0. 000 0. 00
394. 49000 0. 000 0.00
0355 613-07002 *Type Two Pul | Box 11. 000 0. 000
EACH 0. 000 0. 00
799. 93000 0. 000 0. 00
0360 613-07003 *Type Three Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
1, 046. 49000 0. 000 0.00
0365 613-07004 *Type Four Pull Box 24.000 0. 000
EACH 0. 000 0. 00
1, 298. 52000 0. 000 0. 00
0370 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 862. 85000 0. 000 0.00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 615. 45000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
4, 109. 24000 0. 000 0.00
0385 614-00011  *Sign Panel (Class I) 373. 000 0. 000
SF 0. 000 0. 00

25.20000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-00012 *Sign Panel (Class I1) 48. 000 0. 000
SF 0. 000 0. 00
28. 49000 0. 000 0. 00
0395 614-00013 *Sign Panel (Class IIl) 72.000 0. 000
SF 0. 000 0. 00
40. 54000 0. 000 0. 00
0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
235. 60000 0. 000 0. 00
0405 614-07105 *Modi fication of Sign Legend 2.000 0. 000
EACH 2.000 2,169. 68
1, 084. 84000 2.000 2,169. 68
0410 614-70024 *1310nm SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0. 00
471. 19000 0. 000 0. 00
0415 614-70030 *Optical Attenuator 6. 000 0. 000
EACH 0. 000 0. 00
123. 83000 0. 000 0. 00
0420 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 0. 000 0. 00
520. 50000 0. 000 0. 00
0425 614-70200  *Accessi bl e Pedestrian Signal 16. 000 0. 000
EACH 0. 000 0. 00
1, 282. 08000 0. 000 0. 00
0430 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
695. 83000 0. 000 0. 00
0435 614-70448 *Traffic Signal Face (12-12-12-12) 17. 000 0. 000
EACH 0. 000 0. 00
1, 024. 57000 0. 000 0. 00
0440 614-72836 *Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00

1, 194. 42000 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
15, 341. 16000 0. 000 0. 00
0450 614-72860  *Pedestrian Push Button 20. 000 0. 000
EACH 0. 000 0. 00
295. 87000 0. 000 0. 00
0455 614-72863  *Pedestrian Push Button Post Assenbly 12. 000 0. 000
EACH 0. 000 0. 00
1, 703. 96000 0. 000 0. 00
0460 614-72875 *Loop Detector Wre 20, 816. 000 0. 000
LF 0. 000 0. 00
4.11000 0. 000 0. 00
0465 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 15. 000 0. 000
EACH 0. 000 0. 00
1, 988. 87000 0. 000 0. 00
0470 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 18. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0.00
1, 216. 33000 0. 000 0. 00
0475 614-80000 *Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0. 00
2,914. 82000 0. 000 0. 00
0480 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
16, 214. 51000 0. 000 0. 00
0485 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
17, 138. 26000 0. 000 0. 00
0490 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 657. 84000 0. 000 0. 00
0495 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00

16, 730. 63000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

614-84100

614-86248

614- 86800

614-87010

614-87012

614-87015

614- 87350

614-87512

614-87692

621- 00450

625- 00000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal Pedestal Pole Al um num

*Traffic Signal Controller (Type 2070LC)

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

*Buf fer Tube Fan Qut Kit

*Test Fiber Optic Cable

*Splice Fiber Optic Cable (12 Strand)

*Et hernet Switch Type |11

Det our Pavenent

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 506. 72000
3. 000
EACH
5, 179. 83000
3. 000
EACH
8, 547. 21000
525. 000
LF
8. 77000
3. 000
EACH
630. 08000
3. 000
EACH
597. 21000
1. 000
LS
3, 775. 02000
3. 000
EACH
2, 261. 72000
3. 000
EACH
5, 583. 08000
78. 000
sy
61. 61000
1. 000
LS

27,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.072
0.072

Page 11

ESTI MATE RUN 08/ 05/ 2018

2,001.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

20: 31: 40

AMOUNT

2,001.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

60



CONTI D

ROADWAY

CAT NO0200

0555 625-00001

0560

626- 00000

0565

626-01103

0570

627-00008

0575

627-00013

0580

627-01010

0585

627- 30405

0590

627-30410

0595

629-01011

0600

629- 01110

0605 629-01210

C20511

STA 177A-011

20511-BID

| TEM
DESCRI PTI ON

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II11)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monument

(Type 1A)

*Locat e Monunents

*Adj ust Monunent Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

40. 000
HOUR
273. 95000

1. 000
LS
222, 700. 00000

1. 000
LS
13, 700. 00000
392. 000
GAL
74.51000
1, 484. 000
GAL
32.87000
22,384.000
SF
12. 38000
2,799. 000
SF
13. 42000
7,542.000
SF
10. 74000
6. 000
EACH
493. 11000
6. 000
HOUR
197. 24000
6. 000
EACH

328. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0.200
0. 200

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 08/ 05/ 2018

111, 350

2,740

8,118

.00

00

00

00

89

.00

.00

.00

.00

.00

.00

20: 31: 40

AMOUNT

111, 350

2,740

8,118

.00

00

00

.00

89

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0610 630- 00000

0615

630- 00007

0620

630- 00012

0625

630- 80335

0630

630- 80341

0635

630- 80342

0640

630- 80343

0645

630- 80355

0650

630- 80358

0655

630- 80360

0660 630-80370

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4, 000. 000
HOUR
26. 30000

65. 000
DAY
145. 20000

130. 000

918. 30000

4. 000

51. 58000

49. 000

60. 69000

66. 000

72.83000

4.000

94. 06000

6. 000

4, 386. 67000

4.000
EACH
758. 57000

100. 000

21. 92000

600. 000
LF
65. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
392. 750
392. 750

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
6.500
6. 500

0. 000
1.500
1.500

0. 000
2.500
2.500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 08/ 05/ 2018

10, 329

11,937

60.

473.

141.

10, 966

758.

33

.00

90

.00

40

68

.00

.00

20: 31: 40

AMOUNT

10, 329

11, 937

60.

473.

141.

10, 966

758.

33

.00

90

.00

69

40

09

68

57

.00

.00



CONTI D

ROADWAY

CAT NO0200

0665 630-80380

0670

630- 80384

0675

630- 80391

0680

630- 80393

0685

630- 85010

0690

700- 70010

0695

700- 70011

0700

700- 70016

0705

700- 70018

0710

700- 70019

0715 700-70023

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Traffic Cone

*Tubul ar Mar ker

*Channel i zi ng Devi ce (Fixed)

*St ackabl e Verti cal

Panel s

*| npact Attenuator (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

300. 000

EACH
8. 09000
50. 000

EACH
21. 92000
100. 000

EACH
43. 83000
50. 000

EACH
21. 92000
2.000

EACH
2, 035. 16000
190, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
35, 000. 000

FA
1. 00000
190, 000. 000

FA
1. 00000
12, 725. 000

FA
1. 00000
1, 920. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 595. 850
1, 595. 850

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 08/ 05/ 2018

809

1,595

.00

.00

.00

.00

.00

.00

85

.00

.00

.00

20: 31: 40

AMOUNT

809

1,595

00

.00

.00

.00

.00

.00

.00

85

.00

.00

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700-70025 F/ A Quality Incentive Payment 105, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0725 700-70031 F/A Interim Surface Repair 21, 275. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0730 700-70034 F/ A Hotel Vouchers 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0735 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0740 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 020, 839.90 $ 732,076.11% 732,076. 11
CAT NO0300 STRUCTURES F-17-AC

0750 202-00200 *Renpval of Sidewal k 149. 000 0. 000
5% 0. 000 0.00
51. 50000 0. 000 0. 00
0755 202-00203 *Removal of Curb and Gutter 264. 000 0. 000
LF 0. 000 0. 00
15. 34000 0. 000 0.00
0760 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 376. 000 0. 000
5% 0. 000 0.00
11. 92000 0. 000 0. 00
0765 202-00495 *Removal of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
168, 500. 00000 0. 000 0.00
0770 210- 00530 *Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0.00

624. 60000 0. 000 0.00



CONTI D

C20511
20511-BID
STA 177A-011

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 16
ESTI MATE RUN 08/ 05/ 2018
20: 31: 40

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0775 403-34871

0780

0785

0790

0795

0800

0805

0810

515- 00120

518- 03000

601- 03040

602- 00020

606-11032

608- 00000

609-21020

CAT NO0301

0815

0820

202- 00246

202- 00453

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES F- 17- AC

Hot M x Asphalt (G ading SX) (100) (PG 76-28) 151. 000
TON

76. 70000

*Wat er proofi ng (Menbrane) 862. 000
Sy

21. 92000

*Sawi ng and Seal i ng Bridge Joint 308. 000
LF

48. 22000

*Concrete Class D (Bridge) 261. 000
cYy

942. 39000

*Rei nforcing Steel (Epoxy Coated) 45, 010. 000
LB

1. 42000

*Bridge Rail Type 10M ( Speci al ) 129. 000
LF

361. 61000

*Concrete Sidewal k 128. 000
SY

98. 62000

*Curb and CGutter Type 2 (Section II-B) 266. 000
LF

49. 31000

CAT 0300 CURRENT AMT $
STRUCTURES F- 17- AA

Renoval of Asphalt Mat (Planing) (Special) 947. 000
SY

11. 92000

*Rermoval of Portions of Present Structure (C ass 2) 79. 000
Sy

378. 05000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

649, 775.18 $ 0.

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20511-BI D ESTI MATE RUN 08/ 05/ 2018
PRQJECT: STA 177A-011 ESTI MATE NO 0001 20: 31: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES F-17- AA

0825 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 16. 000 0. 000
Sy 0. 000 0. 00
575. 29000 0. 000 0. 00
0830 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 154. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0835 515-00120 *\Wat er proof i ng (Menbrane) 947. 000 0. 000
Sy 0. 000 0. 00
21.92000 0. 000 0. 00
0840 518-03000 *Sawi ng and Seal i ng Bridge Joint 224.000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0845 601-06100 *Concrete (Patching) 9. 000 0. 000
cY 0. 000 0. 00
5, 698. 14000 0. 000 0. 00
0850 601-51005 *@Gal vani ¢ Anodes 475. 000 0. 000
EACH 0. 000 0. 00
38. 35000 0. 000 0. 00
0855 602- 00000 *Rei nforcing Steel 475. 000 0. 000
LB 0. 000 0. 00
1.21000 0. 000 0. 00
CAT 0301 CURRENT AMI $  163,804.41%$ 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 1. 000 38, 900. 00
38, 900. 00000 1. 000 38, 900. 00
0865 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 40, 500. 00
40, 500. 00000 1. 000 40, 500. 00
0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 840. 00
3, 840. 00000 1. 000 3, 840. 00

CAT 0400 CURRENT AMT $ 83,240.00 $ 83,240.00 % 83, 240. 00

PROJECT TOTAL CURRENT AMI $ 6,917,659.49$% 815,316.11$  815,316.11



